
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:48 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 209 Date: 26-Oct-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 778

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 73

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. ABF crew continued filling up the Aluminum caps of the Macalloy rods with grease. The grease is from
Mobil, GREASREX K-218 approved by Post Tension Institute.
2. The ABF crews have not been able to slide the PWS inside the deviation saddles. The main reason
could be the following factors:
•The PWS on the swift was unreeled improperly on the SAS deck, resulted in clamping the PWS cross-
section with rectangular clamps at different orientation.
•The ABF crews should not change the original cross section since the PWS was pre-curved strand with
three (3) hexagonal clamps installed by the strand manufacturer to prevent any longitudinal slippage. The
outer strands of the PWS cross section have a longer length on a curve.
•The ABF crews started constructing the new PWS cross-section by the flapper plates, although it was a
good practice but the crews had to open all three hexagonal clamps and considerable time spent to
construct the PWS cross section again.
•The ABF crews didn’t pull the PWS from both ends by winch which is located on the tower frame and
resulted in a PWS with loose wires which was not manageable even by rectangular metal clamps.

3. The ABF crews completed the PWS new cross section between the deviation saddles and put this
portion under tension by the chain saw. The W-line PWS cross section is being built again after increasing
tension in the PWS. The E-line PWS in already inside the slot of the saddle, however, the created bulging
PWS portion at the north entrance side of the deviation saddle has to be removed.

4. The selected attached pictures show the detail of the performed activities.
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ABF crews involved in the Secondary hauling system
Hauling PWS and Positioning
-Jerry Kubala
Rigoverto Garcia
-Waler Hernandez
-Fleix Melgar
-Jose Torres
-Jim Benninghove
-Mike Portillo
-Mike Draper

Filling up the Macalloy rod caps with grease
Victor Hernandez

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL DRAPERIronworker 3.00 2.00 0.00 5.00

JNM MICHAEL PORTILLOIronworker 3.00 2.00 0.00 5.00

FOR JAMES BENNINGHOVEIronworker 3.00 2.00 0.00 5.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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